

GOVERNMENT OF TELANAGANA
ABSTRACT

Integrated Housing Slum Development Programme (IHSDP) – Providing infrastructure facilities in slum areas of Mancherial Municipality under IHSDP scheme -Revised Administrative sanction -Accorded– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 888

Dated: 30-12-2016

Read the following:

1. GO.Rt.No. 670, MAUD (UBS) Department, Dated: 12.5.2008.
2. From ENC (PH), Hyderabad Lr.No.618/T6/IHSDP/MNCL/2012, dated:25.8.2012 and 4.5.2013
3. From Managing Director, APUFIDC Lr No.12271/MD/APUFIDC/IHSDP /Manchirial/2007-08, Dated:25.5.2013

&&&

ORDER:

In the G.O. 1st read above, orders were issued for according administrative sanction to Mancherial Municipality under IHSDP scheme for an amount of Rs.1893.92 lakhs with the following method of funding:

Sl.No.	Agency	Share (Rs. in Lakhs)
1.	Central share	1251.59
2.	State share	218.80
3.	ULB share	423.53
	Total:	1893.92

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 2nd read above, has informed that the technical sanction is accorded for Rs.1893.92 lakhs and registered under ENC (PH) R.No.55/2008-09, Dated: 12.6.2008. During the course of execution as per site conditions some deviations occurred in CC Roads, CC Drains & Culverts, Development of parks and construction of Community Toilet Complexes and accordingly Revised DPR is prepared including deviated quantities and submitted to HUDCO with a cost of Rs.1762.54 lakhs with rates as per appraisal year. The Central Sanctioning Committee during meeting held on 17.02.2012 has approved the Revised DPR for Rs.1549.39 lakhs with share of Government of India as Rs.1181.94 lakhs duly treating an amount of Rs.285.11 (Rs.213.15 +Rs.71.96) Lakhs as inadmissible amount. Further informed that the cost of the Revised estimate with rates as per Technical sanction estimate duly including inadmissible amounts and necessary provisions for loadings and taxes works out to Rs.2150.00 lakhs as against the administrative sanction amount of Rs.1893.92 lakhs.

3. The Managing Director, APUFIDC, Hyderabad vide reference 3rd read above, has informed that as per the recommendations of the Technical Committee and as per the concurrence of ENC (PH), Hyderabad has requested the Government to accord revised administrative sanction for Rs.1781.08 lakhs to Mancherial Municipality IHSDP scheme with the following funding pattern.

Sl. No.	Description	Amount Rs. In lakhs
1.	GOI share	1084.65
2.	GoAP share	135.58
3.	ULB sharet	560.85
	Total:	1781.08

Contd....2...

4. Government after careful examination of the proposal, hereby accord revised administrative sanction for Mancherial IHSDP scheme for an amount of Rs.1781.08 lakhs (Rupees seventeen crores eighty one lakhs eight thousand only) with the following method of funding:

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Mancherial IHSDP scheme	1781.08	1084.65	135.58	560.85
	Total:	1781.08	1084.65	135.58	560.85

5. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, TUFIDC Ltd., Hyderabad shall take action accordingly.

6. This order issues with the concurrence of Finance Department vide their U.O No. 5036/154/EBS-VIII/15, dated:22.4.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

NAVIN MITTAL
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Public Health), Hyderabad
The Managing Director, TUFIDC Ltd., Hyderabad
Copy to:
The Municipal Commissioner, Mancherial Municipality
The Finance (EBS-VIII) Department
The O.S.D. to Hon'ble M(MA&UD)
The P.S. to Secretary to Government
Sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR